
KAISER + HILL 
C O M P A N Y  

Date: 

To: 

From: 

Subject: 

MEMORANDUM 

February 12,2003 

Jan Robbins, T130G 

David Ward 

WEEKLY STATUS MEETING DOE/LRA for February 12,2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne R. Leitner 
D. Delvecchio W. Moe 
J. Floerke M. Simmons 
F. Gerdernan K. Trice 
H. Giplin R. Vonfeldt 
J. Hindman J. Zaret 

Additional items discussed: 

Action items: None 

End 
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WEEKLY STATUS MEETING DOE/LRA for February 12,2003 

i'?i\nlN 9Er:( 'HI 

B37 1 -A-00012 1 



Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Monday, February 17,2003 7:27 AM 
Ward, David; Nesheim, Janet; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

The February 12, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Friday, February 14, 2003 8:19 AM 
Hoffman, Betty; Nesheim, Janet; Green, Ken 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

Attached is the weekly OOP minutes, in two parts, along with the transmittal memorandum 
for February 12, 2003. All three documents have been reviewed by Jim Floerke, who has 
signed on the cover page of transmittal memorandum, that they are unclassified and N O T  
UCNI.  

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

Oavid Ward 
X5938 

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status -proposed 
(02-1 2-03)-2.doc >> << File: Environmental Matrix.xls >> 

1 



8371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
February 12,2003 

INTRODUCTION - Randy Leitner, X3537 (2 12-2578) 

- D&D -Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner 

OUTSTANDING ACTION ITEMS 

1. Both the State and DOE requested copies of the “underslab characterization” work package 
when complete - Dan Coyne provide copy for DOE to scan at 2/12/03 meeting. - D. Coyne 



D&D Summary (AACIAAD) 
Week Ending 02/07/03 

I D&D I 
Set 3 (lAD103BD00) 
0 

0 

5 of 5 tanks removed. Glovebox removal in process. 1 of 3 removed. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 Scanning of tanks in rooms is complete. 

Engineering and Planning activities in process. . . . . 
Electrical isolation and stripout package in process. 

Glovebox internal component removal in process (as available). 
D&D package for Room 3563 ready to work. 
Permacon package ready to work. Material due end of February. 
D&D package for Room 3553 at ISRC. 

0 

Set 8 Tank Cerium Decon (lAD108DH00) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. 

Set 9 CCSV) 
0 

0 

0 

0 

Work package planning and engmeering under way to support disposal of 1,147 container pallets. 
Entries for decon and pallet removal in repair bay complete. 
Package for relocation of BMS switch at final signatures. 
Preparing for initial pallet removal through I/O 8. 

Set 12 Dismantlement (lAD112BD00) 
Dismantlement engineeringlplanning initiated. 

Set 13 Dismantlement (lAD113BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. . Room 2307 D&D in process. 

Room 23 17 D&D in final signatures. 

Set 14 Dismantlement (lAD114BD00) 
0 Electrical isolation is 95% complete. 
0 Mechanical isolation package is 80% complete. 
0 Equipment removal from Room 2339 continues. Decon of room to follow. 
0 GB 7, 9, 12, and 13 - Removal is 100% complete. 
0 GB 10 - Size reduction of GB in process. 
0 GB 8 - Next box to be worked. 

Set 16 Dismantlement (lAD116BD00) 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package due from P/E February 20. 
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Set 56 Dismantlement (1AD456BD00) 
0 

0 

Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
0 

0 

0 

Electrical isolation and stripout complete. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 1 18/120 stripout package at P/E. 

Tanks 
0 Set 12 - Raschig ring removal in process. (1 AC 1 12ET00) 

. 
Set 10 - Ring Removal package ready to work. (1 ACl 1OETOO) 
Set 6 - Ring Removal for Room 3563 ready to work. (lAC106ETOO) 

Completed for Room 1105 (Tanks 13 1 A, 229A, and 229B) and Room 1 1 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Room 11 17: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO 
surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 
Room 1127: Initiated ring removal in Tank 293A. 

Packages Ready to Work PendinP Resources 
0 Set 6 Glovebox internal component stripout. 
0 Set 6 Mechanical stripout (3563). 
0 Set 6 Permacon install and door removal. 
0 Set 56 Mechanical stripout. 
0 Set 58 Mechanical stripout. 
0 Sludge Removal from tanks (B374). 

D&D Waste 
ReDackagddisDosition the remaininp 3000 legacv drums 
0 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
February 10,2003 inventory = 1,586 
Drum Catwory 

Box & Go 128 
Drum repack (e.g. ccell) 25 8 
Glovebox processing 66 
Empty 150 
Unknown - Standards (Waiting disposition) 50 
Unknown - Disposition 8 
New Generatioflew empty 45 8 
Building 371 Total 1,455 
Building 374 Total 131 
Grand Total 1,586 

# 55 Gallon Drums 
No glovebox processing 337 

Net Drum Loss for Week 

Material Stewardship containers received to date 

113 

54 
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I CONSTRUCTION / MAINTENANCE I 

Area AM Dismantlement IRooms 4101,4102,4103 and 41041 (lADlAMBX00) 
0 Tap and drain Room 4 104. Removing piping. 

Upgrade Building Ventilation Svstem 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 2 10 

filters removed in attic. 

B371/374 Demolition Contract 
0 Contract went out for bid January 27. 

B371 Underslab Characterization 
0 Mapping out sampling points. Procuring equipment. Expect to begin February 13. 

B371 West Wall Removal 
0 Removing drywall walls. Setting up for ceiling tile removal. 

Packapes Readv to Work Pendinp Resources 
0 Set 2 1 Dismantlement (1AD42 1 BDOO) 
0 Set 57 Electrical Removal (lAD457BDOO) 
0 B37 1 Asbestos Removal 

PuSPS/BUILDING OPERATIONS 
PUSPS 
0 Good cans in final review : 136 1 increase of 20 cans from 2/5/03 

Data packages approved : 1293 increase of 3 cans from 2/5/03 
Feed cans remaining: 1289 

0 

Pretreatment batches completed: 33 
Pursuing shipping 30 Pdtantalum parts along with other classified material to Savannah River. 

Building Operations 
0 9975 containers packaged: 1208 
0 DT22s packed 192 
0 Composites size reduced: 700f  133 
0 LL oxide cans generated: 224 of 1400 est. 
0 Remaining Cats and Dogs 

Stand alone items: 21 
Items in 55 gallon drums: 43 
Items in 10 gallon drums: 
Total Items 133 
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Authorization Basis (AB) 
Week Ending 2-14-03 

PUSPS 
USQ to approve increase in he-treatment throughput (Draft in progress) 

Operations 

0 Streamline JCO to support open Hatch in Room 1214 to support CSV pallet Removal. (Drafted - 
ready for submittal) 

Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Submitted to RFFO for review 
and approval) 

D&D Support 

0 

JCO for transferring 1argeAong items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB's in B374 (In draft) 

DBIO Development And Implementation. 
0 

Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 

Resolving DOE Comments on the Document 

I Set I Date Completed I Date to DOE I Response Due 1 Response/ Approval 
Pending 

12 Ph. 2 
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